MEETING NOTES
US 60 CORRIDOR DEFINITION STUDY TECHNICAL ADVISORY COMMITTEE
SEPTEMBER 30, 2004

The first Technical Advisory Committee (TAC) meeting for US 60 Corridor Definition Study
for was held.

ATTENDING

Ken Buchanan, Pinal County Roger Herzog, MAG

Anne MacCracken, Valley Metro - RPTA Kathy Borquez, Pinal Co. Dept of Public
Barry Ling, Kirkham Michael Works

Garry Rice, Kirkham Michael Rudy Esquivias, City of Apache Junction
Ed Stillings, FHWA Dianne Kresich, ADOT TPD

Ron Grittman, Apache Junction John Pein, ADOT TPD

Luana Capponi, ASLD Andy Smith, ADOT TPD

John Lynch, MCDOT Pete Lima, Lima & Associates

Jermaine R. Hannon, FHWA Cassondra Smith, Lima & Associates

Peggy Fiandaca, PSA

A packet was handed out including the agenda, list of TAC members, scope of work and
schedule, and draft public participation plan. The agenda included the following items:
Introductions, Issues, Overview of Scope of Work, Roles of TAC Members, Data
Availability, Stakeholder Contacts, and Next Meeting.

ISSUES

The attendees were asked to identify study issues. The next page lists identified issues and
previous work on US 60.

In addition to the issues listed, John Pein stressed the importance of taking the final report to
the November 2005 State Transportation Board Study Session --No later.

OVERVIEW OF SCOPE OF WORK

Pete Lima presented a power point presentation on an overview of the scope of schedule.
Key points discusses by the committee include the following:

e It will be important to convey to the public what is the difference between this study
and previous studies. We need to have a clear purpose of this study and to be able to
address why the previous project was put on hold.

e For the separate stakeholder group meeting with the State Lands Department, all key
personal should be there and commissioners if possible.

e Coordination among the three studies is critical.



In formulating the vision we must be careful - people may envision one thing but the
results show otherwise. We don’t want people to have a preconceived idea that the
facility will automatically be a state highway.

The study will use the Southeast Maricopa County/Northern Pinal County
Transportation Study (SEMNPTS) as a base. Cambridge Systematics will update
socioeconomic data and Lima & Associates will update network data for the region.
MAG will be asked to run the traffic assignments. ADOT will coordinate with MAG.
Contact will be made with Eric Anderson and Dennis Smith. A letter to Dennis Smith
is being prepared to request information and coordination.

The development of concepts for the termini of the proposed corridors, US 60
Extension and Williams Gateway Freeway, is a key step. Kirkham Michael will lead
the development of the termini concepts.

Public Involvement

- First Round Public Involvement
Mid November-Stakeholders Meeting
Mid Dec-Public Forum

- Second Round Public Involvement
Mid July-Stakeholder Meeting and Public Forum

A question was asked if the first public forum was too soon.

The schedule for public meetings will be coordinated with the other two studies and
dates may change.

For each open house and stakeholder group meetings, 3 or 4 boards will be prepared by
other two study teams for the Williams Gateway Freeway and Pinal County Corridor
Definitions Studies.

Working papers will not be revised; comments on the working papers will be
incorporated into the final report.

STAKEHOLDER CONTACTS

Luana Capponi stressed that the State Land Department needs to be involved and very
informed. The Department wants to maximize what we have & maximize the land
development. This needs to be addressed early in Project.

The Gold Canyon Group is active and should be included in the public involvement

ROLES OF THE TAC MEMBERS



e The TAC members will be a point of contact for their respective organizations and will
disseminate information to others in their organizations and to their elected officials.
TAC members will guide the overall study and review and comment on written
documents.

e TAC members were also asked to send a representative if they could not attend
meetings.

e The attendees discussed the need for other members of for TAC. Maricopa County
Flood Control and the CAP were suggested.

DATA AVAILABILITY
TAC members will be contacted to identify available data.
NEXT MEETING

e The next will be scheduled when some study products will become available probably
in early December. Tuesdays and Thursdays are preferable at 10 a.m.

ACTIONS
e TAC members were asked to review and comment on the revised scope of work and
schedule. Monday, October 4th is deadline for comments. E-mail comments to both
Pete & Andy.

e Lima & Associates will revise the scope and schedule. PSA will coordinate the
schedule with the other two Corridor Definition studies.

e ADOT will send a letter to MAG in regard to coordinating the traffic forecasting
modeling.

e Lima & Associates will contact TAC members about data availability.



ISSUES IDENTIFIED BY TAC MEMBERS

e Growth- Need facilities
e Need Blueprint before all is bought
e Coordination with other studies — technical, public Involvement, and Project Manager
Informed
e Superstition Vista & Lost Dutchman Heights Development
e Apache Junction will be first wave hit with growth
- Stay ahead
- Get ROW
- Documents Done (Avoid Problems)
- Flood Control
e Coordination & Keeping track of all activities
e Coordination, Enhance & work with what's there instead of working against it.
e MAG Long-Range Transportation Plan does not included transit service beyond Power
Rd for transit; RPTA get a lot of requests for service beyond Power Road.
e Flood Control - coordination between this study with existing plans; should be seamless
fit.
US 60 has been identified by Pinal County Board Supervisors as #1 Priority.
Interconnectivity of Freeways
Coordination
Air Quality (AJ in Non-Attainment Area)
Coordination and engineering has been done, how will that affect this study (There are
two previous studies)?
How will the public view this study, when past work has been put on hold?
e When the study is over, what happens to or how it is related to the engineering work?

PREVIOUS WORK ON US 60

Signal Studies (3)
Kings Ranch Rd, Mountain View, Superstition Mountain Drive

DCR
Alignment
Environmental Work done



